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• Completed Milestones:
o Power Restored to the Campus on 8/11/18
o Water Restored to the Campus on 8/23/18
o AC System Restarted Week of 8/27/18
o Temporary Athletic Locker Room Trailers – Delivered 8/24  

o Anticipate Certificate of Occupancy Week of 9/10

• Athletic Building – Deteriorated Steel Update
o Shoring anticipated to be completed 9/16/18

 Spaces turn back over to District:  main gym (limited occupancy), boys 
locker room and showers, weight/training room, pool (limited 
occupancy), misc. office spaces.

o Steel Repairs – Design Team is finalizing the repair plan
o Repair Completion – Currently Anticipated for November/December
o Areas Offline Until Repair Completion:  rubber gym, girls’ locker room 

& showers, dance studio.

Construction Update
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Construction Update
(continued)

• Look Ahead Schedule
o Tower Crane to arrive on site 9/19 – No Staff or Students this Day
o Gym Bleachers – Anticipated to arrive 9/19
o Temp Stairs – Anticipated to arrive week of 9/27
o Steel erection tentatively scheduled to begin late October

• Concerns
o Potential for additional deteriorated steel discovery as building 

demolition continues.
o Schedule delays – currently almost 3 months behind schedule.  

General Contractor working with Steel Subcontractor for opportunities 
to gain back schedule.

o Contingency used to date is just above 50% - well above what it should 
be.  Turner and CSArch are actively working on a Contingency Study.
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7.31.18—Area 8 (New Addition)

8.31.18—New Parking Lot 8.31.18— New Stair Foundation

8.14.18—Tower Crane Prep

Progress Photos
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Budget Update



 

Overall Schedule
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• Phase 1 – Classroom Addition
• Occupancy: Fall 2019

• Phase 2 – Art / Music Classroom Addition
• Occupancy: Fall 2020

• Phase 3 – Media Center, New Main Entry, Partial 

Classroom Building, + Gymnasium / Athletics 

Renovation
• Partial Occupancy: Fall 2021

• Occupancy: 2022

• Phase 4 – Courtyard Infill + Classroom Building 

Renovation 
• Occupancy: Fall 2025
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Existing Conditions
Overall Second Floor Plan
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Phase 1
Overall Second Floor Plan
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Phase 1
Second Floor Nurse’s Suite
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Phase 1
Gender Neutral Bathrooms
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Phase 1
Overall Second Floor Plan
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Phase 2
Overall Second Floor Plan
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Phase 2 - Schedule
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• October 2017 – February 2018
• Schematic Design

• March 2018 – May 2018
• Design Development

• June 2018 – August 2018
• Construction Documents

• September 2018 – December 2018
• SED Review and Approval

• January 2019 – March 2019
• Bidding and Award

• April 2019 – August 2020
• Construction
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Phase 2
Music / Art Addition at Washington Ave
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Phase 2
Band Rehearsal Classroom
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Phase 2
Chorus Rehearsal Classroom
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Phase 2
Studio Art Classroom
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Phase 2
Overall Second Floor Plan
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Phase 3
Overall Second Floor Plan
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Phase 3
Overall Third Floor Plan

Indoor
Running Track

Black Box Theatre 
& Dance Studio

3-Story 
Classroom Addition

Existing
Classroom Building

Art Classroom 
Addition

ENL Classrooms & 
Student Success 
Centers
(including Prayer Room)

Auditorium 
Balcony

JROTC Classroom
(with Storage, Office, + 
Group Room)



 

Renovated

Locker Rooms /
Athletics

21

 

Phase 3
Overall First Floor Plan
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Phase 4
Overall First Floor Plan

Kitchen / Serving

Open Dining 
Cafeteria and 
Commons

CTE
Technology / PLTW

Special Needs

CTE
Culinary Arts

Renovated

Locker Rooms /
Athletics

Mechanical 
Room

CTE
Building Trades and
Automotive Technology

3-Story 
Classroom Addition



 

23

 

Phase 4
Overall Second Floor Plan
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Phase 4
Overall Third Floor Plan
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Next Steps
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• Phase 2 – Complete Bid Documents

• Phase 3 – Continue review of project 

development with the school

• Phase 4 – Complete programming and 

Schematic Design



  

Questions / Discussion
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